Site HOTO Report — SYL_X0550

Project Tiger · Dhaly Infratech → Alliance Computers Limited · Generated 07-Nov-2026 02:51 BD time

36%	0/0	1	1	0
FORM COMPLETION	CHECKLIST OK	OPEN SNAGS	TOTAL SNAGS	PHOTOS ATTACHED

Incomplete: the following expected fields were left blank in this submission — Inspected By, Site Type, BTS Type, Site Sharing, Site Photo, DG Meter Photo, Fuel Gauge Photo.

SITE & HANDOVER DETAILS

SITE CODE	SYL_X0550	ZONE	Sylhet
HOTO DATE	2026-09-10	DISTRICT	Moulavibazar
HANDOVER ORG	—	TAKEOVER ORG	—
HANDOVER PERSON	Md. Abu Sayed	TAKEOVER PERSON	Md. Helal Uddin
HANDOVER PHONE	01716332171	TAKEOVER PHONE	—
INSPECTED BY	Not Filled	SECURITY GUARD	—
ACCESS KEY HANDED OVER	—	SITE TYPE	Not Filled
BTS TYPE	Not Filled		
SHARED WITH OPERATOR	Not Filled	SHARED OPERATOR NAME	—

GENERATOR INFORMATION

DG BRAND	Mutsangry	GENSET ASSET NO.	—
CAPACITY (KVA)	22	TYPE	—
FUEL TANK CAPACITY	2000	PRESENT RH	2090
FUEL (NO WATER)	— L	FUEL (TOTAL)	— L
WATER AMOUNT	— L	FUEL AMOUNT (WORD)	—
DG SITE TYPE	—	DG LOCKED AFTER FUELING	—
DG PRESENT STATUS	OK	GENSET ON ALARM	OK
BATTERY BRAND	Homko	BATTERY SERIAL	VIMP8188040059
BATTERY AH	100	ENGINE SERIAL	NS44L2216N6333
ATS BRAND	—	ATS MODE	Auto
RH METER TYPE	—	LAST SERVICE DATE	—
KEY TYPE	—	KEY STATUS — BTS	—
KEY STATUS — DG ROOM	—		

ACTIVE DG	1	**CONNECTED FUEL TANKS**	1
FAULTY/DISCONNECTED DG	0	**FAULTY/DISCONNECTED TANKS**	0

SNAGS FOUND (1)

SNAG #	SYSTEM	CATEGORY	COMPONENT	STATUS	OBSERVATIONS	ACTION	PHOTO
S-167	General	—	DG Fuel Pipe	Faulty	Fuel pipe hard, needs to be changed (from paper HOTO checklist PDF, transcribed 2026-09-16)	Open	—

DEFICIENCIES & SAFETY REMARKS

DG MAJOR DEFICIENCIES	DG fuel pipe hard, needs to change
SAFETY REMARKS	DG fuel pipe hard, needs to change
GENERAL REMARKS	Placeholder visit auto-created on 2026-09-16 from a recovered paper HOTO checklist PDF found in the Telegram Documents export (site not previously detected in the chat-photo migration). | PDF checklist notes: SITE ID VERIFICATION: the handwritten Site ID at the top of this form reads clearly and unambiguously as 'SYL-X0550' (capital letters, well-formed digits, no ambiguity) -- confirms the prior pass's reading. A separate date '10-9-2026' is handwritten in the top-right corner of the page (outside/above the main form table), which we've used as hoto_date, but note the 'Date of Handover' field inside the signature block at the bottom was left BLANK, and neither 'Completed' nor 'Not Completed' checkbox was ticked -- so handover completion status is unconfirmed from this form despite the top-corner date suggesting the visit did occur on 2026-09-10. Gen Brand handwriting is unusual/hard to read, transcribed literally as 'Mutsangry' (possibly a brand name not recognized, e.g. could be 'Multsangry' or similar -- low confidence on this specific field only). 'Available Fuel Amount' recorded as 4162 which seems abnormally high versus a 2000L tank capacity -- likely a transcription/handwriting artifact (could be '416' with an extra stray mark), flagging for human review rather than guessing. This is a NEWLY discovered site per task context (not previously matched from a generic filename) -- all fields here are new, none should be treated as already in DB.

SITE PHOTOS

No Photo
Not Filled Site / Nameplate

No Photo
Not Filled DG RH / Meter

No Photo
Not Filled Fuel Gauge

Md. Abu Sayed
Handed Over By · —
01716332171
Date: _____

Md. Helal Uddin
Taken Over By · —
—
Date: _____

BL Concern · Name / Signature
Date: _____