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Site HOTO Report — DHK_X0750

Project Tiger - Dhaly Infratech — Alliance Computers Limited - Generated 08-Nov-2026 03:53 BD time

45%

FORM COMPLETION

0/0 3 3 56

CHECKLIST OK OPEN SNAGS TOTAL SNAGS PHOTOS ATTACHED

Incomplete: the following expected fields were left blank in this submission — Site Type, BTS Type, Site Sharing, Site
Photo, DG Meter Photo, Fuel Gauge Photo.

SITE & HANDOVER DETAILS

SITE CODE

HOTO DATE

HANDOVER ORG

HANDOVER PERSON

DHK_X0750
2026-09-02
Dhaly Infratech

Md. Kabir Hossen

ZONE

DISTRICT

TAKEOVER ORG

TAKEOVER PERSON

Sylhet
Narsingdi
Alliance Computers Limited

Md. Mahabur Rahman

HANDOVER PHONE 01958313020 TAKEOVER PHONE 01615220637
INSPECTED BY Md. Mahabur Rahman SECURITY GUARD _

ACCESS KEY HANDED OVER — SITE TYPE Not Filled
BTS TYPE Not Filled

SHARED WITH OPERATOR Not Filled SHARED OPERATOR NAME —

GENERATOR INFORMATION

DG BRAND Tempest GENSET ASSET NO. 005.4
CAPACITY (KVA) 20 TYPE —

FUEL TANK CAPACITY 2000 PRESENT RH —

FUEL (NO WATER) 296.1L FUEL (TOTAL) 328 L

WATER AMOUNT 31.9L FUEL AMOUNT (WORD) —

DG SITE TYPE Standard DG LOCKED AFTER FUELING —

DG PRESENT STATUS oK GENSET ON ALARM oK

BATTERY BRAND Spark BATTERY SERIAL 371 GDL M0285AZ
BATTERY AH 100 ENGINE SERIAL —

ATS BRAND Tempest ATS MODE Auto

RH METER TYPE _ LAST SERVICE DATE 2026-03-27

KEY TYPE

KEY STATUS — DG ROOM
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KEY STATUS — BTS

Page 1 of 13



ACTIVE DG 0/blank (a CONNECTED FUEL TANKS Active

FAULTY/DISCONNECTED DG | Active FAULTY/DISCONNECTED Active (un
TANKS

SNAGS FOUND (3)

SNAG # SYSTEM CATEGORY COMPONENT STATUS  OBSERVATIONS ACTION PHOTO
S-023 DG Structural/Civil Damage DG Room Light Faulty Faulty Open —
S-024 DG DG - Mechanical/Fuel Canopy Faulty One part canopy open Open —
S-025 DG DG - Controller/Electronics = Controller Sensor Faulty DG Controller box open  Open —

DEFICIENCIES & SAFETY REMARKS

DG MAJOR —
DEFICIENCIES

SAFETY —
REMARKS

GENERAL Digitized from scanned paper HOTO checklist (Narsingdi zone backfill). | PDF checklist notes: Site address

REMARKS handwritten as 'Ghonashwar' or similar (uncertain, reads roughly 'Ghonashuel'). Top-right fuel note: Total
fuel=328L, Water=31.9L, Available fuel=296.1L - notable water contamination (~32L) reducing usable fuel
from the 328L reading on the form; worth flagging. Bottom remarks confirm fuel dip-stick calc
(180x98.5x18.5/1000=328 liter). Genset On Alarm checklist row's OK/NOK tick is not clearly visible in the
crop (may have been cut off) - not included. Handover Status: NEITHER 'Completed' nor 'Not Completed'
box is checked/ticked on this form - unusual compared to other sites in this batch, flagged for human
follow-up. Engine serial number field left blank.

SITE PHOTOS

+

to

snneg . "'~ Photo . °ho
Not Filled gjte / Not Filled G RH / Meter Not Filled  Fye| Gauge

Nameplate

2'6ept2026 12:35:29 pm|
PalashizGhorashai Road

Additional Additional Additional Additional Additional
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Md. Kabir Hossen
Handed Over By - Dhaly Infratech
01958313020

Date:
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Md. Mahabur Rahman

Taken Over By - Alliance Computers
Limited
01615220637

Date:
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APPENDIX — PHOTO EVIDENCE (56)

Full-size reference photos for DHK_X0750, grouped by type and numbered for cross-reference against the tables above.

| ApDITIONAL PHOTOS (56)

I
1
1
i

q
1
1
i

prosen

2'Sept2026 12:35:29 pm

2 Sept2026-12:36:25 pm Palash=Ghorashal Road
- lash - Ghérashal Road

Palash: DHK_X0750 - Project Tiger HOTO

Additional Site Photo
09-Sep-2026 14:22 BD time

DHK_XO0750 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:22 BD time

Photo 1 — Additional Photos 1 Photo 2 — Additional Photos 2

2 Sept2026:12:25.51 pm
Palash®=Ghgrashal'Read

2 SepL 2026 A2 o= DI Il DHK_X0750 - Project Tiger HOTO

Ghorashal ! 4
DHK_X0750 - Project Tiger HOTO Additional Site Photo

Additional Site Photo 09-Sep-2026 14:22 BD time

09-Sep-2026 14:22 BD time

Photo 3 — Additional Photos 3 Photo 4 — Additional Photos 4
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180><28.5><"1.8

31.214

DHK_X0750 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:22 BD time

Photo 5 — Additional Photos 5

/‘ < R

2026 12:20:24 pm
- orashal Road 2 Sept 2026 12:11:07 pm
/ Palash . Ghorashal
DHK_X0750 Project Tiger HOTO DHK 0750 Project Ti
Additional Site Photo Additional Site Photo
09-Sep-2026 14:22 BD time 09-Sep-2026 14:22 BD time

R

DHK_X0750 - Project Tiger HOTO P ' 12:03:43 pm

£ ¥ Ghorashal
Additional Site Photo DHK_XO0750 - Project Tiger HOTO

09-Sep-2026 14:22 BD time Additional Site Photo

09-Sep-2026 14:22 BD time

Photo 9 — Additional Photos 9 Photo 10 — Additional Photos 10
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2 Sept 2026 12:10:56 pm
Ghorashal

DHK_X0750 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:22 BD time

Photo 11 — Additional Photos 11

DHK _X0750 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:22 BD time

Photo 13 — Additional Photos 13

nerator Controller wode

2. Sept 2026 17]:50:18 am
(Y —— - p—— Ghorashal
(_X0750 - Project.liger HOTO,
A(idltl()nal Site Photo
09-Sep-2026 14:22 BD time

Photo 15 — Additional Photos 15

2 Sept 2026 11:54:23 am
Ghorashal
DHK_XO0750 - Project Tiger HOTO
itional Site Photo
26 14:22 BD time

DHK_X0750 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:22 BD time

Photo 14 — Additional Photos 14

Generator Controller

DHK_XO0750 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:22 BD time

Photo 16 — Additional Photos 16
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2 Sept 2026 11:48:32 am
Ghorashal

DHK_XO0750 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:22 BD time

Photo 17 — Additional Photos 17
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2 Sept 2026 11:47:58 am
Ghorashal

DHK_XO0750 Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:22 BD time

Photo 19 — Additional Photos 19

DHK_X0750 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:22 BD time

Photo 21 — Additional Photos 21

2026 11:48:22 am
. Ghorashal

/ 2
DHK_XO0750 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:22 BD time

DHK_X0750 Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:22 BD time

Photo 20 — Additional Photos 20

2 Sept 2026 11:47:48 am
Ghorashal
DHK_X0750 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:22 BD time

Photo 22 — Additional Photos 22
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~ FRAME/CORE: BC 184E MACHINE ID: AO8A92RS799
3249929/910

2 Sept 2026 11:44:36 am
DHK_X0750 - Project Tiger HOTO 2 Sept 2026 11:46:09 am

o f Ghorashal
Additional Site Photo DHK_X0750 - Project Tiger HOTO
09-Sep-2026 14:22 BD time Additional Site Photo

09-Sep-2026 14:22 BD time

Photo 23 — Additional Photos 23 Photo 24 — Additional Photos 24

2 Sept 2026 11:46:28 am
hekes 2
Ghorashall
DHK_ Project Tiger DHK_X0750 Project Tiger HOTO
Additio te Photo Additional Site Photo
09-Sep-2026 14:22 BD time 09-Sep-2026 14:22 BD time

DHK_X0750 - Project Tiger HOTO 0750 - Project Tiger HOTO
Additional Site Photo 5 Site Photo
09-Sep-2026 14:22 BD time 09-Sep-2026 14:22 BD time

Photo 27 — Additional Photos 27 Photo 28 — Additional Photos 28
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2'Sept 2026 11: : e ?
Ealash - GEEE c DHK_X0750 - Project Tiger HOTO
DHK_X0750 - Project Tiger HOTO Additional Site Photo
facglitiogi=l Site Photo 09-Sep-2026 14:22 BD time

09-Sep-2026 14:22 BD time

Photo 29 — Additional Photos 29 Photo 30 — Additional Photos 30

DHK_X0750 - Project Tiger HOTO e T
Additional Site Photo R0 R ——
09-Sep-2026 14:22 BD time Additional Site Photo

09-Sep-2026 14:22 BD time

Photo 31 — Additional Photos 31 Photo 32 — Additional Photos 32

e 2aSep : 2 Sept2026 11:40:55 am
% 3 __ 3 E Ghorashal
DHK_XO0750 - Project Tiger HOTO O O - Project Tiger HOTO

Additional Site Photo Additional Site Photo
09-Sep-2026 14:22 BD time 09-Sep-2026 14:22 BD time

Photo 33 — Additional Photos 33 Photo 34 — Additional Photos 34
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Y 4
2 Sept 2026 11:40: 28580}

DHK_X0750 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:22 BD time

DHIK_X0750 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:22 BD time

Photo 35 — Additional Photos 35

DHK_X0750 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:22 BD time

DHK_X0750 Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:22 BD time

Photo 38 — Additional Photos 38

DHK_X0750 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:22 BD time

horashay|

DHK_X0750 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:22 BD time

Photo 39 — Additional Photos 39 Photo 40 — Additional Photos 40
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DHK_X0750 - Project Tiger HOTO DHK_XO0750 - Project Tiger HOTO
Additional Site Photo nal Site Photo
09-Sep-2026 14:22 BD time DS -2026 14:22 BD time

DHK_X0750 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:22 BD time

DHK_X0750 Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:22 BD time

Photo 43 — Additional Photos 43 Photo 44 — Additional Photos 44

2 Sept 2026 11:38:59 am £ 'e'@za W39:17

Ghierashal | - LGhora
DHK_X0750 - Project Tiger HOTO DHIK_X0750 - Project Tiger HOTO
Additional Site Photo Additional Site Photo
09-Sep-2026 14:22 BD time 09-Sep-2026 14:22 BD time

Photo 45 — Additional Photos 45 Photo 46 — Additional Photos 46
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DHK_X0750 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:22 BD time

Photo 47 — Additional Photos 47

w‘—vm 1

s s

DHK_X0750 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:22 BD time

Photo 49 — Additional Photos 49

T IS

)

6 11:38:03 am
Ghorashal

Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:22 BD time

DHK_XO075

Photo 51 — Additional Photos 51
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| AR
3 :38:33
3 e ) @;erp; g

DHKIX0750 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:22 BD time

Photo 48 — Additional Photos 48

2 Sept 2026 11:38:08 a
Ghorashal

DHK_X0750 Project Tiger HOTO
Additi Site Photo
09-Sep-2026 14:22 BD time

Photo 50 — Additional Photos 50

DHK_X0750 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:22 BD time

Photo 52 — Additional Photos 52
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2 Sept 2026 11:37:32 am
Palash - Ghorashal Road
E Palash
DHK_XO0750 - Project Tiger HOTO

Additional Site Photo
09 p-2026 14:22 BD time

DHK_XO0750 - Project Tiger HOTO
nal Site Photo
-2026 14:22 BD time

Photo 54 — Additional Photos 54

2 Sept 2026 11:37:44 am
Palash - Ghorashal Road
Palash , > =
DHK_X0750 Project Tiger HOTO
Add nal Site Photo
09-Sep-2026 14:22 BD time

X0750 Project Tig
onal Site Photo
26 14:22 BD time

Photo 55 — Additional Photos 55 Photo 56 — Additional Photos 56
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