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Site HOTO Report — SYL_X0156

Project Tiger - Dhaly Infratech — Alliance Computers Limited - Generated 08-Nov-2026 03:54 BD time

100%

FORM COMPLETION

14/15 3 3 39

CHECKLIST OK OPEN SNAGS TOTAL SNAGS PHOTOS ATTACHED

SITE & HANDOVER DETAILS

SITE CODE

HOTO DATE

HANDOVER ORG

SYL X0156
2026-09-02

Dhaly Infratech Ltd.

ZONE

DISTRICT

TAKEOVER ORG

Sylhet
Sunamganj

Alliance Computers Limited.

HANDOVER PERSON MD. Eidris Ali. TAKEOVER PERSON MD. Ismail Hossain.
HANDOVER PHONE 01750537433 TAKEOVER PHONE 01847426858
INSPECTED BY Ismail Siraji SECURITY GUARD Yes

ACCESS KEY HANDED OVER Yes SITE TYPE GFT

BTS TYPE Outdoor

SHARED WITH OPERATOR No SHARED OPERATOR NAME N/A

GENERATOR INFORMATION

DG BRAND Tempest GENSET ASSET NO. 10030010KUE

CAPACITY (KVA) 20 TYPE Can

FUEL TANK CAPACITY 800 PRESENT RH 2869.14

FUEL (NO WATER) 245 L FUEL (TOTAL) 245 L

WATER AMOUNT —L FUEL AMOUNT (WORD) Two Hundred Forty Five
Liters

DG SITE TYPE Standard DG LOCKED AFTER FUELING Yes

DG PRESENT STATUS oK GENSET ON ALARM oK

BATTERY BRAND Hamko BATTERY SERIAL PO33WIDE0634

BATTERY AH 100 ENGINE SERIAL JV51790U983071B

ATS BRAND LOCAL ATS MODE Auto

RH METER TYPE Digital from controller LAST SERVICE DATE 2026-04-26

KEY TYPE Local Key KEY STATUS — BTS Local

KEY STATUS — DG ROOM Local

ACTIVE DG 1 CONNECTED FUEL TANKS 1
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FAULTY/DISCONNECTED DG 0 FAULTY/DISCONNEC
TANKS

TED 0

CONNECTED GENERATOR CHECKLIST & READINGS

ITEM VALUE | ITEM VALUE
Earth Connection OK Yes Load Current (A) 45
Frequency (Hz) 52.2 Phase 3 Phase
Output 376 Engine Brand pERKINGS
Voltage L1-L2 376 Voltage L2-L3 376
Voltage L3-L1 378 Voltage L1-N 217
Voltage L2-N 217 Voltage L3-N 217
Current Line 1 15 Current Line 2 15
Current Line 3 15 N-G 1.35
Controller Status OK Black Smoke Status OK
DG Battery Charger oK ATS Physical & Functional Status oK
DG Automation (VDTC/RVDTC/Rectifier) per BL OK Fuel Preserved at Safe & Appropriate oK
Standard Location

Exhaust Fan / Ventilation Sufficient When Running OK Sufficient Water in Radiator & Battery oK
DG Radiator Condition NOK DG Battery Condition oK
DG Runs in Both Auto & Manual Mode OK GENSET ON Alarm Functioning Properly oK
Lub Oil Status (Level & Colour) oK DG RH Meter Working Properly oK

No Parts Missing (if missing, note in snags below) OK

SNAGS FOUND (3)

SNAG | SYSTEM CATEGORY COMPONENT STATUS
#
S-020 DG DG - Other Dg controller display not clean, Faulty

Nothing on the display is visible

S-021 DG DG - Other Radiator ful block dust Faulty

S-022 DG DG - Other DG fan belt loose. Faulty

DEFICIENCIES & SAFETY REMARKS

OBSERVATIONS ACTION PHOTO

— Open

DG MAJOR Radiator not cooling and leaks; fan belt not OK need to change; controller display not clear

DEFICIENCIES
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SAFETY —

REMARKS
GENERAL PDF checklist notes: Site ID on form reads 'SYL-X0156' matching filename. DG Battery Brand & SN field
REMARKS handwriting is ambiguous - transcribed as 'PO33 WIDE 0634' but could be a single serial 'PO33WIDE0634"

rather than separate brand+serial; flagging for review. DG last servicing date recorded as 26-4-26 (2026-
04-26). RH meter reading and 'Genset Asset No' handwriting overlapped/smudged near top of form
('2869H1...", '100300 10KVE') - transcription uncertain, flagged for human review rather than guessed. This
site likely already has a submitted (non-placeholder) visit in the DB per task context; use these values only
to fill gaps.

SITE PHOTOS

Fuel Gauge

Additional Additional Additional Additional Additic

MD. Eidris Ali. MD. Ismail Hossain.
Handed Over By - Dhaly Infratech Ltd. Taken Over By - Alliance Computers BL Concern - Name / Signature
01750537433 Limited.
01847426858
Date: Date:
Date:
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APPENDIX — PHOTO EVIDENCE (39)

Full-size reference photos for SYL X0156, grouped by type and numbered for cross-reference against the tables above.

I REQUIRED SITE PHOTOS (3)

3 - SYL_X0156 - Project Tiger HOTO
S5YL_ XSG ProJéct Tiger HO‘TO DG RH / Meter PhOtO

Site / Nameplate Photo 03-Sep-2026 11:13 BD time

03-Sep-2026 11:13 BD time

Photo 1 — Site / Nameplate Photo 2 — DG RH / Meter

SYL_X0156 - Project Tiger HOTO
Fuel Gauge Photo
03-Sep-2026 11:13 BD time

Photo 3 — Fuel Gauge
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| sNAG EVIDENCE PHOTOS (3)

TRONICS

| DEEP SEAELEC
losel

e

- .

-

SYL_X0156 - Project Tiger HOTO
Snag Photo — S-020
03-Sep-2026 11:13 BD time

SYL _X0156 - Project Tiger HOTO
Snag Photo — S-021
03-Sep-2026 11:13 BD time

Photo 4 — S-020 — Dg controller display not clean, Photo 5 — S-021 — Radiator ful block dust
Nothing on the display is visible

SYL X0156 - Proj ger HOTO
Snag Photo — S-022
03-Sep-2026 11:13 BD time

Photo 6 — S-022 — DG fan belt loose.
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| AppITIONAL PHOTOS (33)

JNY0H0E00H

SYL_X0156 - Project Tiger HOTO
Additional Site Photo

09-Sep-2026 14:25 BD time

SYL_X0156

Project Tiger HOTO
Additional Site Photo
(o]
Photo 7 — Additional Photos 1

9-Sep-2026 14:25 BD time

Photo 8 — Additional Photos 2

: SYL_X0156 - Project Tiger HOTO
SYL_X0156 Project Tiger HOTO Add|t|0na| Slte PhOto

faciaftional Site Phot oy 09-Sep-2026 14:25 BD time
09-Sep-2026 14:25 BD time

Photo 10 — Additional Photos 4

P)

SYL_X0156

Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:25 BD time

SYL X0156
Ad

Project Tiger HOTO
ional Site Photo
09-Sep-2026 14:25 BD time

Photo 11 — Additional Photos 5

Photo 12 — Additional Photos 6
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SYL _X0156 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:25 BD time

SYL_X0156 Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:25 BD time

Photo 15 — Additional Photos 9

SYL_X0156 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:25 BD time

Photo 17 — Additional Photos 11
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SYL_X0156 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:25 BD time

Photo 14 — Additional Photos 8

156
Ad nal Site Photo
09-Sep-2026 14:25 BD time

SYL_X0156 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:25 BD time

Photo 18 — Additional Photos 12
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SYL_X0156 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:25 BD time

SYL_XO0156 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:25 BD time

Photo 19 — Additional Photos 13

 mmmme— ]

B.IShs

ST X0156 Project Tiger HOTO SYL_X0156 ct Tiger HOTO
Additional Site Photo Additional Site Photo
09-Sep-2026 14:25 BD time 09-Sep-2026 14:25 BD time

SYL_X0156 - Project Tiger HOTO
Additional Site Photo
Additional Site Photo 09_Sep_2026 1425 BD t|me

09-Sep-2026 14:25 BD time

SYL_X0156 - Project Tiger HOTO

Photo 23 — Additional Photos 17 Photo 24 — Additional Photos 18
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X0156 - Project Tiger HOTO
ional Site Photo
09-Sep-2026 14:25 BD time

Additional Site Photo
09-Sep-2026 14:25 BD time

Photo 26 — Additional Photos 20

SYL_X0156 Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:25 BD time

SYL X0156 Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:25 BD time

Photo 27 — Additional Photos 21 Photo 28 — Additional Photos 22

> 3 -
SYL_X0156 - Project Tiger HOTO SYL_X0156 - Project Tiger HOTO
Additional Site Photo Additional Site Photo
09-Sep-2026 14:25 BD time 09-Sep-2026 14:25 BD time

Photo 29 — Additional Photos 23 Photo 30 — Additional Photos 24
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SYL_X0156 - Project Tiger HOTO SYL_X0156 - Project Tiger HOTO
Additional Site Photo Additional Site Photo
09-Sep-2026 14:25 BD time 09-Sep-2026 14:25 BD time

Photo 31 — Additional Photos 25 Photo 32 — Additional Photos 26

SYL_X0156 Project
Additional Site Photo
09-Sep-2026 14:25 BD time

SYL_X0156 Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:25 BD time

Photo 33 — Additional Photos 27

SYL_X0156 - Project Tiger HOTO SYL_X0156 - Project Tiger HOTO
Additional Site Photo Additional Site Photo
09-Sep-2026 14:25 BD time 09-Sep-2026 14:25 BD time

Photo 35 — Additional Photos 29 Photo 36 — Additional Photos 30
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SYL_XO0156 - Project Tiger HOTO SYL X0156 - Project Tiger HOTO
Additional Site Photo Additional Site Photo
09-Sep-2026 14:25 BD time 09 -Sep-2026 14:25 BD time

Photo 37 — Additional Photos 31 Photo 38 — Additional Photos 32

| DEEP SEA ELECTRONICS —
sl

SYL_X0156 - Project Tiger HOTO
Additional Site Photo
09-Sep-2026 14:25 BD time

Photo 39 — Additional Photos 33
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